COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2019

ESTI MATE SUMVARY 16: 24: 07
CONTI D: C20751 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 20751-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.5 DAYS TI ME ALLON 140 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TI ME:  48.21 ORI G TI ME ALLOW 140 WORK DAYS
PRQIECT NO STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/ 17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 7,240, 180. 92 PARTI Cl PATI NG $ 1,415, 196. 84 $ 186, 039. 55
AWARD PRQIECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 19. 55% TOTAL EARNI NGS 1,415, 196. 84 186, 039. 55
FUNDS AVAI LABLE: $ 5,824,984.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 415, 196. 84 186, 039. 55
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -33,968. 16 -5,581. 19
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1, 381, 228. 68 180, 458. 36
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 381, 228. 68 180, 458. 36
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 180, 458. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0004 16: 24: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 2.000
EACH 1. 000 500. 00
500. 00000 3. 000 1, 500. 00
0010 202-00039 Renoval of Bollard 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 120. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0020 202-00195 Renoval of Medi an Cover 616. 000 553. 400
5% 0. 000 0.00
10. 00000 553. 400 5, 534. 00
0025 202- 00200 Renoval of Sidewal k 512. 000 228. 680
Sy 47.080 470. 80
10. 00000 275. 760 2,757.60
0030 202-00202 Renoval of Gutter 290. 180 260. 100
LF 30. 080 300. 80
10. 00000 290. 180 2,901. 80
0035 202- 00203 Renoval of Curb and Gutter 1, 449. 000 1, 038. 760
LF 223. 450 1,787.60
8. 00000 1, 262. 210 10, 097. 68
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 209. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 173. 000 69. 640
5% 4. 440 44. 40
10. 00000 74.080 740. 80
0050 202-00210 Renoval of Concrete Pavenent 946. 000 240. 350
Sy 39. 480 394. 80
10. 00000 279. 830 2,798.30
0055 202- 00220 Renoval of Asphalt Mat 4,296.770 2,770. 960
5% 1,525. 810 30, 516. 20

20. 00000 4,296.770 85, 935. 40



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning) 311, 010. 000 0. 000
Sy 0. 000 0. 00
1. 90000 0. 000 0. 00
0065 202-00250 *Renpbval of Pavenent Marking 80, 618. 000 1, 860. 290
SF 2,562. 230 1, 409. 23
0. 55000 4,422.520 2,432.39
0070 202-00810 *Renoval of Gound Sign 144. 000 4. 000
EACH 0. 000 0. 00
25. 00000 4. 000 100. 00
0075 202-00821 *Renoval of Sign Panel 48. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0080 202-00860  *Renpval of Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0085 202-05008 Sawi ng Concrete (8 Inch) 639. 380 498. 270
LF 141. 110 2,822.20
20. 00000 639. 380 12,787. 60
0090 202- 05026 Sawi ng Asphalt Material (6 |nch) 4,852. 160 4, 048. 440
LF 803. 720 2,411.16
3. 00000 4,852. 160 14, 556. 48
0091 203-00000 Uncl Excav 275.120 0. 000
(14 275.120 7,428. 24
27.00000 275.120 7,428.24
0092 203-00050  Unsuitable Material 25. 080 0. 000
Ccy 25. 080 1,304.16
52. 00000 25. 080 1, 304. 16
0095 203- 00060 Enbanknment Material (Conplete In Place) 35. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 203-01597  Potholing 99. 500 52.000
HOUR 47.500 9, 500. 00

200. 00000 99. 500 19, 900. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206- 00060 Structure Backfill (Special) (FlowFill) 17. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 207-00205 Topsoi | 26. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0.00
0115 208-00035  Aggregate Bag 625. 000 205. 500
LF 180. 600 722.40
4. 00000 386. 100 1, 544. 40
0120 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 75. 000 28. 000
LF 0. 000 0. 00
10. 00000 28. 000 280. 00
0130 208-00052 StormDrain Inlet Protection (Type II) 45. 000 3. 000
LF 0. 000 0. 00
20. 00000 3.000 60. 00
0135 208-00103 Renoval and Disposal of Sedinent (Labor) 48. 000 6. 750
HOUR 15. 000 450. 00
30. 00000 21.750 652. 50
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 120. 000 18. 500
HOUR 3. 000 150. 00
50. 00000 21.500 1,075.00
0145 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0155 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0165 210-04010 *Adj ust Manhol e 160. 000 1. 000
EACH 31. 000 12, 400. 00
400. 00000 32. 000 12, 800. 00
0170 210-04016 Modi fy Manhol e (Speci al ) 20. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 *Adj ust Val ve Box 170. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0180 210- 04070 Adj ust Vel | 7.000 0. 000
EACH 1.000 300. 00
300. 00000 1. 000 300. 00
0185 212-00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000 Aggregate Base Course (Cl ass 6) 1, 034. 200 914. 250
TON 119. 950 10, 195.75
85. 00000 1, 034. 200 87,907. 00
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 433. 000 545. 930
TON 190. 540 20, 959. 40
110. 00000 736. 470 81,011. 70
0200 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 9, 133. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 34, 211. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0206 403-34771 HVA (G SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00

72.35000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 154. 200
GAL 15. 020 30.04
2.00000 169. 220 338. 44
0215 412-00190 *Concrete Pavenent (Patching) 76.000 41.720
Sy 10. 330 2,892. 40
280. 00000 52. 050 14,574.00
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 435. 000 254. 600
LF 89. 000 15, 908. 75
178. 75000 343. 600 61, 418. 50
0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 304. 000 24.000
LF 0. 000 0. 00
178. 75000 24.000 4, 290. 00
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 989. 000 944. 000
LF 0. 000 0.00
243. 75000 944. 000 230, 100. 00
0235 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 726. 00000 0. 000 0. 00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 8. 000
EACH 1. 000 5,929. 00
5, 929. 00000 9. 000 53, 361. 00
0245 604-19010 Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1. 000
EACH 0. 000 0.00
6, 900. 00000 1. 000 6, 900. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 500. 00000 5. 000 32, 500. 00
0260 604-31000 Manhol e Box Base ( Speci al) 1. 000 1.000
EACH 0. 000 0.00

5, 000. 00000 1. 000 5, 000. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 608- 00000 *Concrete Sidewal k 203. 000 145. 820
SY 29. 550 1,713.90
58. 00000 175. 370 10, 171. 46
0270 608- 00005 *Concrete Sidewal k (Special) 169. 000 0. 000
SY 0. 000 0. 00
118. 00000 0. 000 0. 00
0275 608-00010 *Concrete Curb Ramp 585. 000 190. 920
SY 30. 190 3,351.09
111. 00000 221.110 24,543. 21
0280 608-00015 *Det ect abl e War ni ngs 803. 000 282. 400
SF 50. 000 2, 250. 00
45. 00000 332. 400 14, 958. 00
0285 609-21010 *Curb and Cutter Type 2 (Section |-B) 287.000 149. 700
LF 0. 000 0. 00
40. 00000 149. 700 5,988. 00
0290 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 165. 000 715. 640
LF 290. 100 12, 764. 40
44.00000 1, 005. 740 44, 252. 56
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section |I-B) 209. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0300 609-24003 *Qutter Type 2 (3 Foot) 80. 000 77.330
LF 0. 000 0. 00
32. 00000 77.330 2,474.56
0305 609-24004 *Qutter Type 2 (4 Foot) 427.000 117. 800
LF 48. 180 1, 830. 84
38. 00000 165. 980 6, 307. 24
0310 610-00035  *Median Cover Material (Concrete)(Special) 5,132.190 5,132.190
SF 0. 000 0. 00
11. 00000 5,132.190 56, 454. 09
0315 614-00011 *Sign Panel (Class |) 711. 000 0. 000
SF 0. 000 0. 00

16. 25000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 614-00012 *Sign Panel (Class I1) 1, 088. 000 0. 000
SF 0. 000 0. 00
19. 20000 0. 000 0. 00
0325 614-01512 *Steel Sign Support (2-1nch Round) (Post) 78. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 73.000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0335 614-72860  *Pedestrian Push Button 10. 000 5. 000
EACH 0. 000 0. 00
825. 00000 5. 000 4,125.00
0340 614-72862 *Pedestrian Push Button (Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0345 625-00000 *Construction Surveying 1. 000 0.317
LS 0. 097 5,014. 90
51, 700. 00000 0.414 21, 403. 80
0346 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 000 0. 00
565, 850. 00000 0. 500 282, 925. 00
0355 626-01103 Public Information Services (Tier IIl) 1. 000 0.420
LS 0. 140 784. 00
5, 600. 00000 0. 560 3,136. 00
0360 627-00001 *Pavenent Marki ng Pai nt 5, 137. 000 54.820
GAL 32. 330 1,196. 21
37. 00000 87. 150 3,224.55
0365 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 1, 145. 000 0. 000
GAL 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 627-30405 *Prefornmed Thernopl astic Pavement MarKking 3, 340. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
14. 00000 0. 000 0. 00
0375 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 5, 529. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0380 630- 00000 *Fl aggi ng 1, 120. 000 570. 500
HOUR 110. 000 3, 300. 00
30. 00000 680. 500 20, 415. 00
0385 630- 00007 *Traffic Control Inspection 85. 000 41. 000
DAY 14. 000 2,030.00
145. 00000 55. 000 7,975.00
0390 630-00012 *Traffic Control Managenent 140. 000 61. 000
DAY 16. 000 13, 600. 00
850. 00000 77.000 65, 450. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 135. 000 67.500
EACH 0. 000 0. 00
40. 00000 67.500 2,700.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 53. 000
EACH 0. 000 0.00
50. 00000 53. 000 2,650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0. 00
50. 00000 2.500 125. 00
0416 630-80344 Const Traf Sign (Spec) 3. 000 0. 000
SF 1.500 27.23

18. 15000 1.500 27.23



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20751-BI D
PRQIECT STAO50A- 028 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0420 630-80350  *Vertical Panel 93. 000
EACH
25. 00000
0425 630- 80355 *Portabl e Message Sign Panel 4. 000
EACH
2, 500. 00000
0430 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7.000
Type
ype) EACH
550. 00000
0435 630-80360 *Drum Channel i zi ng Device 1, 420. 000
EACH
25. 00000
0440 630-80370 Concrete Barrier (Tenporary) 1, 230. 000
LF
42.00000
0441 630-80380 Traffic Cone 275. 000
EACH
11. 50000
0445 630-85010 I mpact Attenuator (Tenporary) 4.000
EACH
1, 250. 00000
0450 630-85020 *Mobi | e Attenuator 4.000
EACH
10, 000. 00000
0455 700- 70010 F/ A M nor Contract Revisions 200, 000. 000
FA
1. 00000
0460 700-70011 F/ A Partnering 5, 000. 000
F A
1. 00000
0465 700- 70016 F/ A Fuel Cost Adjustnent 15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 500
0. 000
46. 500

1.500
0. 000
1.500

3.500
0. 000
3.500

257.500
0. 000
257.500

515. 000
100. 000
615. 000

0. 000
137. 500
137.500

1. 000
0.500
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-73.000
-0.850
-73.850

Page 10

ESTI MATE RUN 06/ 06/ 2019

4,200

1, 581.

625.

.00

.00

.00

.00

00

25

.00

.00

.00

. 85

16: 24: 07

AMOUNT

1,162

3,750

1,925

6, 437

25, 830

1,581.

1,875

-73.

50

00

00

50

00

25

00

.00

.00

.00

85



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C20751
20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0004

Page 11
ESTI MATE RUN 06/ 06/ 2019
16: 24: 07

AMOUNT

CAT NO0200

0470

0475

0480

0485

0490

0495

0500

700- 70018

700- 70019

700- 70023

700- 70025

700- 70031

700- 70380

700- 70595

CAT NO0300

0505

0510

0515

202- 00195

202- 00200

202- 00246

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

F/ A Erosion Control

F/ A DRB On- Demand Conmittee

STRUCTURES

Renoval of Median Cover

of Sidewal k

Renoval

*Rermoval of Asphalt Mat (Pl aning) (Special)

CAT 0200

SY

SY

SY

150, 000. 000

1. 00000

20, 000. 000

1. 00000

16, 000. 000

1. 00000

67, 000. 000

1. 00000

30, 000. 000

1. 00000

5, 000. 000

1. 00000

15, 000. 000

1. 00000

CURRENT AMT $ 7,106, 024.37 $

2.000

10. 00000

22.000

10. 00000

6, 203. 000

5. 40000

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 500
2,944
3, 266.

250
750

2,944. 25

3,266. 75

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 000
. 000 0.
. 000 0.

00

186, 039.55 % 1, 396, 196

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00



CONTI D

C20751
20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 12
ESTI MATE RUN 06/ 06/ 2019
16: 24: 07

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

0520 210-00442

0525 403-34871

0530 408-01000

0535 412-05100

0540 412-13000

0545 514-00000

0550 518-03000

0555 608- 00006

0560 610-00026

CAT NO0400

0565 620- 00002

STRUCTURES

Patch Bridge Curb

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Hot Poured Joint and Crack Seal ant

*Pol yur et hane Sl ab Jacki ng

*Concrete Pavenent Joint Repair

Pi pe Railing

Sawi ng and Seal ing Bridge Joint

*Concrete Sidewal k (6 Inch)

*Medi an Cover Material (6 Inch Patterned Concrete)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
7.000
LF
50. 00000
581. 000
TON
72. 35000
0. 200
TON
5, 000. 00000
910. 000
LB
18. 00000
2.000
EACH
850. 00000
8. 000
LF
150. 00000
1, 045. 000
LF
15. 00000
22.000
sy
95. 00000
18. 000
SF
55. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH

9, 000. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

115, 156.55 $ 0.00% 0.00

1. 000
0. 000 0. 00

1. 000 9, 000. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20751-BI D ESTI MATE RUN 06/ 06/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO. 0004 16: 24: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 19, 000. 00 $ 0.00% 19, 000. 00

PROJECT TOTAL CURRENT AMI $ 7,240,180.92$% 186, 039.55$ 1, 415, 196. 84



